This week, we finished most of our project. The power supply is completely done and is working perfectly. Most of the components for the projector is now mounted, and we have tested it also. The red, green, and blue lasers are mixing decently through the x-cube, but the lack of perfect RGB laser colors and laser intensities limit the projector to project a perfect white color with all three colors mixing. We are almost through with our written FDR, and the poster for the project is done and is attached below.