Description: We researched part numbers needed to complete our design. We have ordered parts for the primary coil, power supply, and transmission system. We will get the parts for the Tesla coil from a local hardware store. The microcontroller for the user input system has not been ordered since that phase of the project build is behind other more pressing obstacles. It will be ordered once progress is made on other parts of the project.

History

09/11/2012 09:41 pm - Jonathan Hoffpauir
Primary coil and power supply parts have been received. A mistake was made in ordering some IC's. The proper parts have been reordered.

The microcontroller has still not been ordered as there are still other higher priority tasks.

11/13/2012 10:28 pm - Jonathan Hoffpauir
- % Done changed from 70 to 100
All parts have been ordered. We also ordered parts for a known working design in case we can't get ours to function.

11/13/2012 10:29 pm - Jonathan Hoffpauir
- Status changed from New to Closed