This week I have reviewed the process of making the secondary coil, since it has been a long time away from the project.

On 8/24/2012 I ordered 2000 ft. of 28 AWG Enameled Copper Wire and on 8/27/2012 Derrik and I went to Lowes in order to purchase 2ft.X4in. PVC Pipe, PVC pipe converter, and Polyurethane. These are all of the parts that we needed to purchase in order to build the secondary coil.

Derek and I are planning to meet on Friday 8/31/2012 in order to get a lathe that will help make the secondary coil building process a lot easier.