Over the past week we have spent many hours each day working in the lab working on finishing up our project. The current status is as follows:
- PCB is soldered and most transistors/rectifiers have been heatsinked
- Frame/rotor is assembled
- All connectors have been completed

We are making great progress towards finishing everything up however we have had unexpected issues with heat. Currently everything has been heatsinked and we will be going into the lab today to test the system. After we have the system working correctly we will just have to mount all of the components and add the lexan exterior.