## Tesla Coil - Issues

<table>
<thead>
<tr>
<th>#</th>
<th>Tracker</th>
<th>Status</th>
<th>Priority</th>
<th>Subject</th>
<th>Assigned to</th>
<th>Updated</th>
<th>Due date</th>
</tr>
</thead>
<tbody>
<tr>
<td>850</td>
<td>Task</td>
<td>New</td>
<td>Immediate</td>
<td>Steve Ward Tesla coil</td>
<td>Roger Baudier</td>
<td>11/20/2012 08:27 pm</td>
<td>11/20/2012</td>
</tr>
<tr>
<td>823</td>
<td>Task</td>
<td>Resolved</td>
<td>Normal</td>
<td>Secondary Circuit</td>
<td>Roger Baudier</td>
<td>11/08/2012 08:14 pm</td>
<td>11/02/2012</td>
</tr>
<tr>
<td>822</td>
<td>Feature</td>
<td>Resolved</td>
<td>Normal</td>
<td>Milestone 2 Power Point Presentation</td>
<td></td>
<td>11/08/2012 08:04 pm</td>
<td>11/02/2012</td>
</tr>
<tr>
<td>785</td>
<td>Task</td>
<td>Assigned</td>
<td>Normal</td>
<td>Top Load</td>
<td>Roger Baudier</td>
<td>11/08/2012 08:01 pm</td>
<td>10/31/2012</td>
</tr>
<tr>
<td>749</td>
<td>Task</td>
<td>Resolved</td>
<td>Normal</td>
<td>User Input System</td>
<td>Jonathan Hoffpauir</td>
<td>11/25/2012 05:01 pm</td>
<td>10/14/2012</td>
</tr>
<tr>
<td>734</td>
<td>Task</td>
<td>New</td>
<td>High</td>
<td>Display Box</td>
<td>Joseph Werling</td>
<td>11/20/2012 08:27 pm</td>
<td>11/20/2012</td>
</tr>
<tr>
<td>733</td>
<td>Task</td>
<td>New</td>
<td>Urgent</td>
<td>Fiber Optics</td>
<td>Joseph Werling</td>
<td>11/20/2012 08:27 pm</td>
<td>11/20/2012</td>
</tr>
<tr>
<td>717</td>
<td>Task</td>
<td>New</td>
<td>High</td>
<td>Power supply</td>
<td>Michael Adams</td>
<td>11/20/2012 08:27 pm</td>
<td>11/20/2012</td>
</tr>
<tr>
<td>710</td>
<td>Task</td>
<td>New</td>
<td>Normal</td>
<td>Summer Updates</td>
<td>Joseph Werling</td>
<td>11/20/2012 08:27 pm</td>
<td>11/20/2012</td>
</tr>
<tr>
<td>700</td>
<td>Task</td>
<td>New</td>
<td>High</td>
<td>Tesla Coil Base</td>
<td>Joseph Werling</td>
<td>11/20/2012 08:27 pm</td>
<td>11/20/2012</td>
</tr>
<tr>
<td>699</td>
<td>Task</td>
<td>Assigned</td>
<td>High</td>
<td>Secondary Coil</td>
<td>Roger Baudier</td>
<td>11/20/2012 08:27 pm</td>
<td>11/20/2012</td>
</tr>
<tr>
<td>698</td>
<td>Task</td>
<td>New</td>
<td>High</td>
<td>Primary Coil Prototype</td>
<td>Jonathan Hoffpauir</td>
<td>11/20/2012 08:27 pm</td>
<td>11/20/2012</td>
</tr>
<tr>
<td>694</td>
<td>Task</td>
<td>New</td>
<td>Normal</td>
<td>Ordering/receiving parts for primary and secondary power supply.</td>
<td>Michael Adams</td>
<td>11/20/2012 08:27 pm</td>
<td>11/20/2012</td>
</tr>
<tr>
<td>677</td>
<td>Task</td>
<td>Assigned</td>
<td>High</td>
<td>Secondary Coil Parts</td>
<td>Roger Baudier</td>
<td>11/20/2012 08:27 pm</td>
<td>11/20/2012</td>
</tr>
</tbody>
</table>